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Statement of Ongoing Contractsasof 02/20/19 02/ 28/ 19
District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid Storm Water Description Resn;lent Comp To date Est Comp % Work
Plan Engineer

Pgm Code

Type Of Work

Contractor

This Month Accepted Message

02- LAS- 36- 22. 4/ 29. 4
02- 4F9904
ACNH P036- (105) E

--0

02- LAS- 44-31. 9/ 32. 6
02- 1H4404
HSNH- P044- ( 058) E

--0

02-LAS-70-/3.8
02-2H6104

20. 80
010010

02- LAS-139-6.2/7.3
02- 0H6304
NSST- S139- (024) E

--0

02- LAS- 395-603. 0/ 60. 3
02- 4H9704

20. 80
. 524
02- MOD- 299-.5/0

02- 4F2104
B1ST- P299- ( 204) E

--0

I'N LASSEN COUNTY I N AND NEAR
SUSANVI LLE FROM 0. 3 M LE EAST OF
EAGLE LAKE ROAD TO ROUTE 395
COLD PLANE AC PVMI, AC OVERLAY,

HAT CREEK CONSTRUCTI ON &
MATERI ALS, | NC.
24339 HW 89 N.

BURNEY CA 96013
(530) 335-5501

I'N LASSEN COUNTY ABOUT 10 M LES WEST HAT CREEK CONSTRUCTI ON &
OF SUSANVI LLE FROM 0.3 M LE WEST TO MATERI ALS, | NC

0.4 MLE EAST OF BIG SPRI NGS ROAD

CURVE | MPROVEMENT

I'N LASSEN COUNTY ABOUT 8 M LES EAST
OF CH LCOOT FROM PLUMAS COUNTY LI NE
TO RQUTE 395 DIR S EMERGENCY L. B.
OVERLAY AC TRAVEL- VAY

I'N LASSEN COUNTY ABOUT 6 M LES NORTH
OF SUSANVI LLE FROM 0.1 M LE SQUTH TO
0.7 MLE SQUTH OF ANTELOPE RADI O

STREET.
CURVE | MPROVEMENT

I' N LASSEN COUNTY AT SUSANVI LLE
MAI NTENANCE STATION DI R S EMERGENCY

F. A

REMOVAL & REPLACE EXI STI NG HEATI NG

SYSTEM

I'N MODOC COUNTY NEAR ADI N AT BUTTE
CREEK BRI DGE AND AT ASH CREEK BRI DCE.
REPLACE BRI DGES & RECONSTRUCT ROADW

24339 H GHWAY 89 N.

BURNEY CA 96013
(530) 335- 5501

YOLTON, JOHN
470-800 DI ANE DRI VE
SUSANVI LLE, CA 96130
(530) 864- 9033

JOHN YOLTON
471-800 DI ANE DR
SUSANVI LLE, CA 96130
(530) 864- 9033

S| ERRA NEVADA CONSTRUCTI ON | NCCOLLI' NS, RONALD

2055 E. GREG STREET

SPARKS, NV 89431
(775) 355- 0420

KNI FE RI VER CONSTRUCTI ON
1764 SKYWAY

CH CO CA 95928
(530) 891- 6555

MESA ENERGY SYSTEM | NC.
2 CROWAELL

I RVINE, CA 92618

VEST COAST CONTRACTCRS,
DBA OREGON WEST COAST
CONTRACTORS

61050 H GHWAY 101

CO0S BAY OR 97420
(541) 267- 7689

I NC.

1555 E. MAIN ST.
QUI NCY, CA 95971
(530) 605- 5866

YOLTON, JOHN
471-800 DI ANE DR
SUSANVI LLE, CA 96130
(530) 864- 9033

YOLTON, JOHN
471-800 DI ANE DRI VE
SUSANVI LLE, CA 96130
(530) 864- 9033

ZDENEK, M KE
1031 BUTTE STREET
REDDI NG, CA 96001
(530) 229- 0559

$15, 094, 395
$7, 210, 115
$162, 000

$2, 294, 949
$46, 500
$0

$290, 000
$290, 000
$0

$3, 699, 598
$3, 590, 454
$3, 675

$299, 000
$0
$0

$6, 908, 619
$0
$0

06/11/18  22%
0oi27110  48%
SUSPENDED
09/11/18 0%
oa2le 2
SUSPENDED

05/05/16  20%
07/ 14/ 16
03/30/18  100%

06/29/18  100%
07/ 13/ 18
10/09/19 9%

OVER RUN

11/19/ 18 0%
11/30/ 18
01/ 03/ 19 0%

12/ 20/ 18 0%
01/ 25/ 19
12/31/ 19 0%



REPLACE BRI DGE

RANCHO CORDOVA CA 95742
(916) 852- 5530
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Statement of Ongoing Contractsasof 02/20/19 02/ 28/ 19
District 02
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- MOD- 299-23.1/33. 5 I N MODOC COUNTY ABOUT 6 M LES WEST OF HAT CREEK CONSTRUCTI ON & ZDENEK, M KE $16, 862, 426 05/ 08/ 18 44%
2&‘;’:;;33 1) E ALTURAS FROM 0.3 M LE VEST OF MATERI ALS, | NC. 1031 BUTTE STREET $10$§8§' ngé 82; %g; 12 61%
0 -(201) CALDWELL CREEK BRIDGE TO 1.7 M LE 24339 HW 89 N. REDDI NG, CA 96001 ’
T VEST OF COUNTY ROAD 75. (530) 229- 0559 SUSPENDED
BRI DGE REPLACEMENT AND ROADWAY BURNEY ~ CA 96013
(530) 335- 5501
02- MOD- 299-51. 9/ 52. 5 I'N MODOC COUNTY NEAR CEDARVI LLE FROMMEYERS EARTHWORK M KE ZDENEK $3,334,009 09/19/18 0%
Eé—S%Hgggg 203) E 0.6 MLE WEST OF CEDAR PASS SKI TON PO BOX 493730 1031 BUTTE STREET $99, Ogg égj 82; ig 30
()' -(203) ROAD TO CEDAR PASS SKI TOW ROAD REDDI NG CA 96049 REDDI NG CA 96001
o SUPERELEVATI ON | MPROVEMENT B}
(530) 365- 8858 (530) 229- 0559 SUSPENDED
02-PLU-70-11.5/11.9 I N PLUMAS COUNTY ABOUT 3 M LES WEST KN FE RI VER CONSTRUCTI ON $2,493,143 12/21/18 0%
02- 0HA504 OF BELDEN FROM 2.1 MLES TO 1.6 1764 SKYWAY $0 01/09/19 0%
HSES)T PO70- (134) E MLES VEST OF CH PPS CREEK BRIDGE . . $0
o CURVE | MPROVENMENT
(530) 891- 6555 e
02- PLU-70-14.9/0 I N PLUMAS COUNTY NEAR BELDEN AT STEWART ENG NEERI NG | NC COLLINS, RON $10, 548, 092  11/30/ 17 50%
02-1C7504 YELLOW CREEK BRI DGE #09- 0008 5323 EASTSI DE RD 1555 E. MAI N SREET $3, 868,682 02/ 02/18 37%
ACST- PO70- (133) E BRI DGE REPLACEVENT - SEI SM C I NCY. CA 95971 $38,853 10/ 03/ 19
--0) REDDI NG CA 96001 Qsto 6’05 S866
(530) 244- 8464 (530) 605-
HA21
02- PLU- 70- 50. 6/ 51. 7 I N PLUMAS COUNTY NEAR QUINCY FROM 0.6 M C. M CONSTRUCTI ON, | NC. COLLINS, RON $10, 336,299 11/16/16 89%
02-2C0904 M LE WEST TO 0.5 M LE EAST OF SPRING 6413 32ND STREET 1555 E. MAI N STREET $9, 487,067 12/ 09/ 16 91%
ACST- P070- ( 05E) GARDEN BRI DGE OVERHEAD $0 03/27/19
. QUINCY, CA 95971
0 BRI DGE REHABI LI ATI ON NORTH H GHLANDS - CA 95660 550, 605- 5866 SUSPENDED
(916) 334- 1221
HA21
02-PLU-147-8.9/9. 3 I'N PLUMAS COUNTY ABOUT 9 M LES NORTH VI KI NG CONSTRUCTI ON COMPANY,  JOHNSON, RYAN $5,950, 712 05/10/16  100%
g%—;g?i;m 003) E OF CANYON DAM FROM 0.1 M LE SOUTH TO | NC. 2707 NOTRE DAME BLVD. $5, 885;&:88 8?5 (2)4215 ig 98%
R -(003) 0.4 M LE NORTH OF HAM LTON BRANCH 11315 SUNRI SE GOLD CIR STE A CHI CO CA 95928
-0 BRI DGE (530) 895- 8245 OVER RUN
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Statement of Ongoing Contractsasof 02/20/19 02/ 28/ 19
District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- SHA-5-.1/0 I N SHASTA COUNTY ABT 8 M N OF SHASTA GOLDEN STATE BRI DGE, | NC. CHAFFEE, ERIC $30, 539, 409 02/03/16 72%
02- 0E0904 LAKE CTY AND NEAR LAKEHEAD FRM 3701 MALLARD DRI VE 1031 BUTTE STREET $25, 502, 155 02/ 17/ 16 85%
NHPI - 005 -( )8 $117,329 10/ 25/19
TURNTABLE BAY O C TO0.1 M N OF REDDI NG, CA 96001
355- E -() O BRIEN SRRA & FRM 0.4 M S BENICIA CA 945101195 (530) 218- 2266
(925) 372- 8000
BRI DGE REPLACEMENT/ SEI SM C RETROFI T
HA21
02- SHA-5-3.8/11. 7 I N SHASTA COUNTY | N AND NEAR J.F. SHEA CONSTRUCTION, INC. SERG O MENDOZA $120, 615,511 11/ 06/ 18 3%
02-4C40v4 ANDERSON FROM ROUTE 5/273 SEPARATI ONPO BOX 494519 1031 BUTTE ST $271,431  11/30/18 0%
B1l M 005-(359) E T0 0.4 MLE SOUTH OF CHURN GREEK REDDI NG, CA 96001 $271, 431 03/ 15/ 21
-0 ROAD OVERCROSS! NG REDDI NG~ CA 96049
(530) 246- 4202 (530) 945- 2437
W DENI NG TO 6 LANES, BRI DGE
02- SHA-5-4.9/5. 1 I N SHASTA COUNTY | N ANDERSON FROM J.F. SHEA CONSTRUCTION, INC. ALEXANDER, NATHAN $270,000 12/06/17  100%
02- 4H1504 ANDERSON CREEK OVERFLOWTO 0.1 MLE P. O BOX 494519 1031 BUTTE STREET $140, 8;3 gi; %5 12 5204
NORTH OF ANDERSON CREEK BRI DGE. REDDI NG, CA 96001
REDDI NG, CA 96049
DIR S EMERGENCY L. B. (530) 604- 5102 OVER RUN
REMOVE 1.8 FEET OF EMBANKMVENT UNDER
20. 20 BRI DGE
201130
02- SHA- 5- 28. 0/ 29 I N SHASTA COUNTY ABOUT 6 M LES NORTH GOLDEN STATE BRI DGE, | NC. MD TOFAEL ANVAR $6, 949, 601 05/ 21/ 18 22%
02-4G5204 OF SHASTA LAKE FROM 0.2 M LE SOUTH TO3701 MALLARD DRI VE $1,923,268 06/07/18
ACI M 005- ( 356) E 3504 LARM E STREET $776,082 07/31/19 8%

--0

02- SHA- 5- 39. 5/ 40. 8
02- 378904
ACBR- 0058- (337) N

00-58 3-(7N)
--0)
HA21 SWPPP

02- SHA-5-54.6/55.9
02- 4H3904

20. 20
201130

State of California Department of Transportation

0.9 MLE NORTH OF PIT RI VER BRI DGE
OVERHEAD.
BRI DGE DECK MAI NTENANCE

BENICIA CA 945101195
(925) 372- 8000

I' N SHASTA COUNTY NEAR LAKEHEAD FROM TUTOR SALI BA CORPORATI ON
0.3 KM NORTH OF ANTLER SUM T 15901 OLDEN STREET
OVERCROSSI NG TO 0.5 KM NORTH OF
ANTLER UNDERPASS

BRI DGE REPLACEMENT

SYLMAR CA 91342
(818) 362- 8391

REDDI NG, CA 96002
(530) 225- 3172

BADE, TIM
18300 ANTLER SCHOOL
RD, BLDG D
LAKEHEAD, CA 96051
(530) 238- 2964

I N SHASTA COUNTY ABOUT 12 M LES NORTHSTEVE MANNI NG CONSTRUCTI ON, | NCGASI K, JCEL

OF LAKEHEAD FROM 1.3 M LES NORTH TO P.Q BOX 491660
2.6 MLES NORTH OF G BSON ROAD
OVERCROSSI NG DRI''S EMERG

REMOVE EXI STI NG ROCK BUTTRESS,

REDDI NG, CA 96049

1031 BUTTE STREET
REDDI NG, CA 96001
(530) 751- 6116

$132, 526, 824
$131, 754, 402
$0

$5, 085, 000
$3, 171, 938
$0

09/ 25/ 09 100%
10/ 14/ 09
03/01/19 100%

OVER RUN

06/21/18  100%

08/ 30/ 18

01/20/19  92%
OVER RUN
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Statement of Ongoing Contractsasof 02/20/19 02/ 28/ 19
District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- SHA-5-/0 I N SHASTA COUNTY AT VAR OUS LOCATI ONSS. T. RHOADES CONSTRUCTI ON, SUNI L REPAKA $2, 609, 850 07/18/18 54%
2(2:; "\14@588;1_ 458) £ FROM 0.1 M LE NORTH OF FOURTH STREET I NC. 1031 BUTTE ST $1, 010, 123 8% 12; 12 39%
0 (358) OVERCROSSI NG TO 0.3 M LE NORTH OF 8585 COMVERCI AL WAY REDDI NG CA 96001
o FAWNDALE OVERCROSSI NG -
PATIDALE O REDDI NG CA 96002 (530) 949- 8019 SUSPENDED
(530) 223- 9322
02- SHA- 5-/ 67 I'N SHASTA COUNTY | N AND NEAR REDDI NG STEELHEAD CONSTRUCTORS, |NC.  SUNI L REPAKA $5, 960, 129 11/02/ 18 0%
02-4F5104 AT VARI OUS LOCATI ONS FROM TEHAMA 2940 | NNSBRUCK DR 1031 BUTTE ST $60,000 11/20/18 1%
HSI(;\A 005-(357)E COUNTY LINE TO SI SKI YOU COUNTY LI NE REDDI NG CA 96003 REDDI NG CA 96001 $60,000 06/25/19
o COLLI SI ON SEVERI TY REDUCTI ON B}
(530) 226- 6400 (530) 949-8019 SUSPENDED
02- SHA-44-4.6/6. 4 I N SHASTA COUNTY NEAR PALO CEDRO FROMTULLIS, | NC. ALEXANDER, NATHAN $5, 763, 050 10/ 13/ 17 85%
2(2:;;6%‘112 056) E CLOUGH CREEK BRIDGE TO 0.6 M LE WEST PO BOX 493416 1031 BUTTE ST. . $5, 399, 923 1%5 (2)25 1; 93%
()' - (056) OF DESCHUTES ROAD UNDERCRCSSI NG DD NG CA 96049 STE. 205, VS #60
o CONSTRUCT | NTERCHANGE
(530) 241- 5105 RE;’? 2(23‘5 (2:';\226001
HBAN (530) 225-
02- SHA- 44-59. 4/ 59. 8 I N SHASTA COUNTY NEAR OLD STATI ON STEELHEAD CONSTRUCTORS, | NCL. $5, 648, 123  11/02/ 18 0%
02- 4F2004 FROM 0.3 MLE WEST TO 0.2 MLE EAST 2940 | NNSBRUCK DR $0 11/30/18 0%
B1NH- P044- (057) E OF AT CREEK BRI DGE $0
-0 BRI DGE REPLACEMENT REDDI NG CA 96003
(530) 226- 6400
02- SHA- 89- 26. 3/ 29. 2 I N SHASTA COUNTY ABOUT 10 M LES HAT CREEK CONSTRUCTI ON & $934,439 12/19/18 0%
02-4H2004 NORTH OF BURNEY FROM 0.3 M LE NORTH MATERIALS, |NC. $0 01/09/19 0%
ACNH- PO89- (124) OF CLARK CREEK ROAD TO LAKE BRI TTON 24339 H GHWAY 89 N. $0
-0 BRI DGE
AC OVERLAY BURNEY CA 96013
(530) 335- 5501
02- SHA- 299-7. 6/ 18. 3 I N SHASTA COUNTY AT AND NEAR SHASTA TULLIS, INC MANDHI R GREWAL $15, 355,347 08/ 24/ 18 0%
02- 3E7404 FROM 0.5 M LE WEST OF CRYSTAL CREEK PO BOX 493416 1031 BUTTE STREET $0 09/12/18 0%
BLNH P299- (202) E $0  04/23/19
ROAD TO TRINI TY ALLEY. REDDI NG CA 960019604 REDDI NG CA 96001
-0 PAVEMENT PRESERVATI ON (530) 229- 0542 SUSPENDED
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Statement of Ongoing Contractsasof 02/20/19 02/ 28/ 19
District 02

Location xwaraea

Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- SHA- 299- 24. 6/ 30. 3 I'N SHASTA COUNTY | N AND NEAR REDDI NGJ.F. SHEA CONSTRUCTION, |INC. ZDENEK, M KE $3, 355,362 03/21/18 89%
02- 3H2004 FROM 0.1 MLE EAST OF BOULDER DRIVE P.Q BOX 494519 1031 BUTTE STREET $3, 260,002  04/03/18 96%

TO 0.1 MLE EAST OF HOOTENANNY LANE $0 02/25/19

AC OVERLAY

REDDI NG, CA 96001

REDDI NG CA 96049
(530) 229- 0559

(530) 246- 4292 SUSPENDED

02- SHA-299-77.8/79.7
02- 4E0204
ACST- P299- (199) E

I'N SHASTA COUNTY NEAR BURNEY FROM 0. 2 HAT CREEK CONSTRUCTI ON &
M LE WEST OF SONOVA STREET TO 0.3 MATERI ALS, | NC.
M LE VWEST OF ROUTE 89. 24339 HW 89 N.

ANVWAR, TOFAEL

1031 BUTTE STREET
REDDI NG, CA 96001

$7,693,997 02/01/18 96%
$7,538,723 02/22/18

99%

$36, 223 02/21/19

--0)
PULVERI ZE & RECONSTRUCT PAVEMVENT )
BURNEY CA 96013 (530) 225-3172 SUSPENDED
(530) 335- 5501
02- SHA- 910-/0 I N SHASTA COUNTY AT VAR QUS TULLI'S, INC. SUNI L REPAKA $10, 224,844 07/ 18/ 18 8%
02- 44204 LOCATI ONS. 16951 CLEAR CREEK ROAD 1031 BUTTE ST $3,785 08/06/18 0%

B1NH- X089- (123) E PAVENENT REHABI LI TATI ON $0 05/24/19

--() REDDI NG CA 960019604
(530) 241- 5105

REDDI NG, CA 96001
(530) 949- 8019

02- SHA-910-/.1
02- 1H8804

I' N SHASTA COUNTY AT VARI OUS LOCATIONSJ.F. SHEA CONSTRUCTION, INC.  GASIK, JCEL $3, 320,218 06/ 12/ 17 100%

$3, 102,119 07/10/ 17

BRI DGE MAI NTENANCE 17400 CLEAR CREEK RD 1031 BUTTE ST. 1 om0 100%
REDDI NG CA 96049 REDDI NG, - CA 96001 01/ 25/ 19
(530) 756- 6116 COVPLETED

(530) 246- 4292

02-SIS5-2.7/11. 4 I'N SI SKI YOU COUNTY | N AND NEAR J.F. SHEA CONSTRUCTION, INC. MALLORY, NI COLE $57, 104,586 03/12/18 41%
02-4G5504 DUNSMJI R FROM SACRAMENTO RI VER BRI DGE P. O. BOX 494519 1625 MOTT ROAD $28, 059, 117 03/ 29/ 18 49%
ACIM 005- (177)E $84,779 10/ 11/ 19
TO 0.6 M LE SOUTH OF NORTH MOUNT REDDI NG CA 96049 MOUNT SHASTA, CA 96067
0 SHASTA UNDERPASS (530) 605- 5871 SUSPENDED

2 R ROADWAY REHABI LI ATI ON - (530) 246- 4292

02-S1S-5-7.2/0
02- 2E8004

I'N SI SKI YOU COUNTY NEAR DUNSMUIR AT  RANDY HI LL CONSTRUCTI ON, INC MALLORY, N COLE
DUNSMUI R GRADE COMVERCI AL VEHI CLE 5237 MALLARD ESTATES ROAD 1625 MOTT ROAD
ENFORCEMENT FACI LI TY. MTI. SHASTA, CA 96067
I MPROVE TRUCK | NSPECTI ON FACI LI TY (530) 235-9814 OVER RUN

$6, 608,321 02/11/16  100%
$6, 467,632 02/ 25/ 16 98%
$0 07/02/18 0

CHI CO CA 95973
(530) 892- 1918
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Statement of Ongoing Contractsasof 02/20/19

02/ 28/ 19
District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-SI S-5-15.3/16.5 I'N Sl SKI YOU COUNTY NEAR WEED FROM 0.1 J. F. SHEA CONSTRUCTI ON, |INC. JEFF STEPPAT $8, 325,197 07/30/18 0%

02- 4F5404
Bl M 005-(179)E

--0

02- Sl S-5-25.2/25.2
02- 4G2404
ACI M 005-(178)E

--0

02-SI S-5-37.4/51.2
02- 4H2504

M LE SOUTH OF DEETZ ROAD
UNDERCRCSSI NG TO 0.6 M LE NORTH OF
BLACK BUTTE OVERHEAD 02- 0004L

BRI DCE REPLACEMENT - SCOUTHBOUND

P. Q. BOX 494519

REDDI NG CA 96049
(530) 246- 4292

I'N SI SKI YOU COUNTY ABQUT 5 M LES J. F. SHEA CONSTRUCTI ON, | NC.
NORTH OF WEED AT THE NORTH EDGEWOOD PO BOX 494519
OVERHEAD.

STRENGHTEN AND UPGRADE BRI DGES REDDING ~ CA 96049

(530) 246- 4292

I'N SI SKI YOU COUNTY | N AND NEAR YREKA ROCKY MOUNTAI N CONSTRUCTI ON,
FROM 0.8 M LE SOUTH OF GRENADA LLC

1031 BUTTE STREET
REDDI NG, CA 96001
(530) 515- 0639

STEPPAT, JEFF
1031 BUTTE STREET
REDDI NG, CA 96001
(530) 515- 0639

$0 08/15/18
$0 11/27/19

0%

$4, 288,213 11/16/17 98%

$3, 896,548 12/19/17
$0 02/20/19

90%

$6, 187,187 12/06/ 18 0%

$0 01/18/19

0%

OVERCROSSI NG TO SHASTA RI VER BRIDGE 4815 TINGLEY LANE #A $0
M LL AND FILL
KLAMATH FALLS OR 97603
(541) 882- 8377
02- Sl S-5-66. 0/ 69. 3 I'N SI SKI YOU COUNTY NEAR HORNBROOK DARREN TAYLOR CONSTRUCTI ON, $1,329,130 11/29/18 0%

02- 4H1904

FROM 0.4 M LE NORTH OF BAILEY HI LL I NC.

$0 01/09/19

0%

ROAD OVERCROSSI NG TO OREGON STATE 5750 PLEASANT VI EW DRI VE $0
LI NE
PAVEMENT M LL AND FI LL ANDERSON  CA 96007
(530) 378- 2211
02- Sl S-5-583. 0/ 67. 7 I'N SI SKI YOU COUNTY NEAR HORNBROOK  NMEYERS EARTHWORK, | NC. LOADER, MARK $1, 285,000 07/31/18 0%

02-4H8204

20. 20
201130

02- Sl S-96-52.5/88. 4

02- 4E6504
ACST- P096- (060) E

--0

FROM ROUTE 96 TO 0.8 M LE NORTH OF
BAI LEY HI LL UNDERPASS DI R S EMERGENCY
L.B.

W LDFI RE DAVAGED REPAI R

P. Q. BOX 493730

REDDI NG, CA 96049

I'N SI SKI YOU COUNTY NEAR SEI AD VALLEY J.F. SHEA CONSTRUCTI ON, | NC.
AT VARI QUS LOCATIONS FROM 0.1 M LE 17400 CLEAR CREEK RD

WEST COF THOWPSON CREEK BRI DGE TO 0.2
M LE EAST OF BEAVER

W DEN BRI DGE/ OVERLAY/ COLD PLANE/ HVA

REDDI NG CA 96049
(530) 246- 4292

1031 BUTTE STREET
REDDI NG, CA 96001
(530) 941- 9542

LOADER, MARK
2150 EDWARDO ST
REDDI NG, CA 96002
(530) 941- 9542

$896, 211 08/27/18
$0 02/28/19

70%

$7,523,250 07/10/17 57%

$3,693,281 07/27/17
$0 08/14/19

49%

SUSPENDED
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Statement of Ongoing Contractsasof 02/20/19

(530) 241- 5105

02/ 28/ 19
District 02
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- SI S-96- 602. 0/ 60. 2 I'N SI SKI YOU COUNTY AT SEI AD VALLEY ATJ. F. SHEA CONSTRUCTI ON, | NC. LOADER, MARK $385,000 06/01/18 0%
02- 4H5004 SElI AD CREEK BRIDGE DIR S EMERGENCY  P.O. BOX 494519 1625 NOTT RD. $100, 823 82; gg; 12 26%
F. A MT. SHASTA, CA 96067
EXCAVATE SElI AD CREEK CHANNEL REDDI NG, CA 96049 (530) 246- 4292
20. 20
201131
02-S1S-96-/.7 I'N SI SKI YOU COUNTY NEAR SOVES BAR AT HAYES & SONS, | NC. MALLORY, NI COLE $4, 985,000 01/20/17  100%
02-3H2604 VARI OUS LOCATI ONS FROM HUMBOLT COUNTY P. O, BOX 258 1031 BUTTE STREET $4, 442, 3;8 8;1; gg; 1; 89%
LINETO 2.1 M LE WEST OF KLAVMATH RI VER HAPPY CAMP. CA 96039 REDDI NG, CA 96001
BRI DGE DIR S EMER ! (530) 605- 5871 OVER RUN
CLEAR OF SLIDE DEBRI'S, REPAIR SLIP-
20. 20 OUTS
201130
02-S1S-96-/0 I'N Sl SKI YOU COUNTY ABOUT 8 M LES GOLDEN STATE BRI DGE, | NC. MARK LOADER $17,574,186 12/ 14/18 0%
02- 2E4804 22,350 12/21/18
D15 X093- (008) E NORTH OF YREKA ON ROUTE 96 FROM 0.5 3701 MALLARD DRI VE 2150 EDWARDO ST 222 520 oo a0 0%
M LE WEST TO 0.2 MLE EAST OF RTE 263 REDDI NG CA 96002 '
--() AND O ROUTE 263 FROMO BENICI A CA 945101195 (530) 941 9542
BRI DGE REPLACEMENT (925) 372- 8000
02-S1 S-97-21.8/0 I'N SI SKI YOU COUNTY ABOUT 19 M LES SERAFI X ENG NEERI NG STEPPAT, JEFF $2, 955,230 03/29/18 98%
gﬁhéEggg‘; 04) E SOUTH OF MACDOEL AT GRASS LAKE SAFETY CONTRACTORS, | NC. 1031 BUTTE STREET $2, 918, 723 8421; gg; ig 98%
0 -(044) ROADS| DE REST AREA. 7 CROW CANYON COURT, SUITE 25 REDDING CA 96001
o REHABI LI TATE WATER AND SEVER B}
SAN RANON  CA 94583 (530) 515- 0639 SUSPENDED
(925) 552- 8253
02- SI S-263-49. 3/ 56. 4 I'N SI SKI YOU COUNTY NEAR YREKA FROM  J.F. SHEA CONSTRUCTI ON, INC. JEFF STEPPAT $2,278,872 02/22/18 0%
02- 3H1904 0.2 MLE NORTH OF ROUTE 3 TO SHASTA P.Q BOX 494519 1031 BUTTE STREET $0 03/12/18 0%
ACST- P263- (001) E $0 04/08/19
R VER BRI DGE 02- 0014. REDDI NG, CA 96001
-0 AC OVERLAY REDDING - CA 96049 (530) 515- 0639
(530) 246- 4292 SUSPENDED
02- TEH-36-75.1/78. 4 IN TEHAVA COUNTY NEAR M NERAL FROM  TULLIS, INC. BENNER, HENRY $10, 419, 887 12/ 06/ 16 47%
02- 40344 LI TTLE G ANT MLL ROAD TO 0.7 MLE 16951 CLEAR CREEK ROAD 13700 HW 36E $10, 286,819 12/28/16 99%
ACHS- STPO- ( 610) 2 $0 01/25/19
VEST OF DI AMOND ROAD REDDI NG CA 960019604 RED BLUFF, CA 96080
-0 CURVE | MPROVEMENT AND | NSTALL MBGR (530) 949- 8132 SUSPENDED
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Statement of Ongoing Contractsasof 02/20/19 02/ 28/ 19
District 02
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-TRI-36-26.7/27. 1 IN TRINITY COUNTY ABOUT 9 M LES EAST STEELHEAD CONSTRUCTORS, |NC. JOEL GASIK $8, 865, 778 11/ 02/ 18 2%
02- 4F8604 OF FOREST GLEN FROM 0.6 M LE VEST TO 2940 | NNSBRUCK DRI VE 1031 BUTTE STREET $140,880 11/20/18 206
HSST- S036- ( 108) E $140,880 11/19/19
0 0.1 MLE WEST OF RQUTE 3. REDDI NG CA 96003 REDDI NG, CA 96001
o CURVE | MPROVEMENT )
(530) 226- 6400 (530) 751- 6116
02- TRI - 299- 2. 0/ 33 IN TRINI TY COUNTY NEAR HELENA FROM  STI MPEL- W EBELHAUS GREWAL, MANDHI R $4, 985,000 01/14/19 0%
02-0J2204 0.5 MLE EAST TO 1.5 M LES EAST OF  ASSOCI ATES, | NC. 1031 BUTTE STREET :g 85; 2;; ig 0%
WHEEL GULCH ROAD. DIR S EMERGENCY  P.O. BOX 492335 REDDI NG, CA 96001
L. B (530) 229- 0542
REDUCE Rl SK OF FALLI NG ROCKS REDDI NG, CA 96049
20. 20
201130
02- TRI - 299-9. 5/ 10. 5 IN TRINI TY COUNTY NEAR BURNT RANCH  STI MPEL- W EBELHAUS MENDOZA, SERG O $3, 325,000 10/ 04/ 17 94%
02- 3H8804 FROM 0.3 M LE WEST OF VETERAN S HALL ASSOCI ATES, | NC. 1031 BUTTE STREET $2, 963, 4;5 ﬂ; ﬁ; i; 89%
ROAD TO 0.1 M LE EAST OF HENNESSEY P. 0. BOX 492335 REDDI NG, CA 96001
ROAD. DIR' S EMERGENCY L . (530) 945- 8437
REPAI R CULVERT FAI LURE REDDI NG, CA 96049
20. 20
201130
02-TRI-299-408.0/41.2 IN TRINITY COUNTY NEAR JUNCTION CI TY R BROAN CONSTRUCTI ON GREWAL, MANDHI R $2, 485,000 01/11/19 29%
02-0J0904 FROM 0.6 M LE EAST OF VALDOR DRI VE TOCOVPANY, | NC. 1031 BUTTE STREET $597, 3;3 8%5 gg; ig 24%
0.1 WEST OF POWERHOUSE ROAD. DIR'S  P.O. BOX 406 REDDI NG, CA 96001
EMERGENCY L. B. (530) 229- 0542
CARR FI RE LANDSLI DE REPAI R WLLOWN CREEK, CA 95573
20. 20
201130
02- VAR--/ 0 IN BUTTE, LASSEN, PLUMAS, SHASTA, TULLI'S, INC $7,803,641 12/ 20/ 18 0%
02- 4F7804 SI SKI YOU, AND TRINITY COUNTI ES AT 16951 CLEAR CREEK ROAD $0  01/09/19 0%
ACST-000C (477) B VARI OUS LOCATI ONS. $0
-0 | MPROVE CHAI N CONTROL AREAS. REDDI NG~ CA 960019604
(530) 241- 5105
02- VAR--/0 I N SACRAMENTO AND SI SKI YOU COUNTI ES Tl MBERWORKS LOADER, MARK $3,824,412 06/ 15/ 17 55%
02-4E6704 ON ROUTE 5 AT 0.1 M LE SOUTH OF PO BOX 1240 $3, 872,245 06/29/17
O MG 000C- ( 450) E 1625 MOTT ROAD $17,009 10/30/19 6%

--0

HA26

ROUTE 275 AND AT COLLI ER SAFETY
ROADSI DE REST AREA
REHABI LI TATE WATER SYSTEMS.

MI' SHASTA CA 96067
(530) 926- 4093

M. SHASTA, CA 96067
(530) 246- 4292
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Statement of Ongoing Contractsasof 02/20/19 02/ 28/ 19
District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-VAR--/0 I N SHASTA AND S| SKI YOU COUNTI ES ON  STEVE MANNI NG CONSTRUCTI ON, | NCGASI K, JCEL $9, 985,000 09/06/18  100%
02- 4H9204 ROUTE 5FROM 0.3 M LE S. OF FAWNDALE P. O BOX 491660 1031 BUTTE STREET, $5, 693, 223 ég; %% 12 579
OVERCROSSI NG TO .2 M LE SOUTH OF SUI TE 205
PI ONEER BRI DGE OVERHEADI R REDDING,  CA 96049 REDDI NG, CA 96001 OVER RUN
REPAI R OR REPLACE OTHER FI RE DAMAGE (530) 751- 6116
20. 20
| TEMS
201130
02-VAR--/0 I N SHASTA, SI SKI YOU AND TEHAMA CENTRAL STRIPI NG SERVI CE, | NC. ZDENEK, M KE $6, 494, 250 02/ 28/ 18 57%
02- 3H7204 COUNTI ES AT VAR OUS LOCATI ONS 3489 LUYUNG DR 1031 BUTTE STREET $3, 334,400 03/20/18 51%
REPLACE STRI Pl NG REDDI NG, CA 96001 $283,884 05/ 08/ 19
RANCHO CORDOVA CA 95742 (530) 229- 0559
(916) 635-5175
02-VAR--/0 IN TRINITY AND SHASTA COUNTIES I N ANDTULLIS, |INC. GREWAL, MANDHI R $21, 385,000 07/30/18  100%
02-4H8704 NEAR REDDING FROM 0.1 M LE WEST OF P.O. BOX 493416 1031 BUTTE STREET $l4éggz, 232 82; gg; ig 68%
TRI NI TYDAM BOULEVARD TO SUNSET DRI VE. REDDI NG, CA 96049 REDDI NG, CA 96001 !
DR S EMERGNECY F. A (530) 229- 0542 OVER RUN
CARR FI RE RECONSTRUCI TON
20. 20
201130

Totals: Authorized Final Amt: $635, 365, 083 Completed to Date: $315, 813,661  Work ThisMonth: $3, 073,594
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02- LAS- 36-22. 4/ 29. 4
02- LAS-44-31.9/32.6
02- LAS-70-/3.8

02- LAS-139-6.2/7.3
02- LAS- 395-603. 0/ 60. 3
02- MOD- 299-.5/0

02- MOD- 299-23.1/33.5
02- MOD- 299-51. 9/52.5
02- PLU-70-11.5/11.9
02- PLU-70-14.9/0

02- PLU- 70-50. 6/ 51. 7
02- PLU-147-8.9/9.3
02- SHA-5-.1/0
02-SHA-5-4.9/5.1

02- SHA-5-54.6/55.9
02- SHA-5-3.8/11. 7
02- SHA- 5-28. 0/ 29

02- SHA- 5-39.5/40.8
02- SHA-5-/0

02- SHA- 5-/ 67

02- SHA- 44-59. 4/ 59. 8
02- SHA-44-4.6/6. 4

Statement of Ongoing Contracts - Index

Contract

02- 4F9904
02-1H4404
02- 2H6104
02- 0H6304
02- 4H9704
02- 4F2104
02-4F77U4
02- 1H3304
02- 0H4504
02- 1C7504
02-2C0904
02- 4E6404
02- OE0904
02- 4H1504
02- 4H3904
02- 4CA0V4
02- 4G5204
02- 378904
02- 4G6704
02- 4F5104
02- 4F2004
02- 368414

Page
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02- SHA- 89- 26. 3/ 29. 2
02- SHA- 299- 24. 6/ 30. 3
02- SHA-299-77.8/79.7
02- SHA- 299-7.6/18. 3
02- SHA-910-/0

02- SHA-910-/.1
02-SIS-5-2.7/11. 4
02- SI S-5-583.0/67.7
02-SI1S-5-7.2/0

02-SI S-5-15.3/16.5
02-SI S-5-25.2/25.2
02-SI S-5-37.4/51.2
02- SI S-5-66.0/69. 3
02- SI S-96-602. 0/ 60. 2
02- SI S-96-52. 5/ 88. 4
02-SI S-96-/0

02-SI S-96-/.7

02-SI S-97-21.8/0

02- SI S-263-49. 3/ 56. 4
02- TEH 36-75.1/78. 4
02-TRI -36-26.7/27.1
02- TRI - 299- 2. 0/ 33

Statement of Ongoing Contracts - Index

Contract

02- 4H2004
02- 3H2004
02- 4E0204
02- 3E7404
02- 44204
02- 1H8804
02- 4G6504
02- 4H8204
02- 2E8004
02- 4F5404
02- 42404
02- 4H2504
02- 4H1904
02- 4H5004
02- 4E6504
02- 2E4804
02- 3H2604
02- 4E6804
02- 3H1904
02- 4Q03U4
02- 4F8604
02-0J2204

Page
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District
Federal Aid
- -
- E-
-S-
- SH

District Total:

Statement of Ongoing Contracts - Index

© ©O© O 00 0 00 o

Work Comp
$34, 889, 096
$17,574, 686
$35, 873, 390
$48, 907, 734

$178, 568, 755
$315, 813, 661

Cnty Rt Pm Contract Page
02- TRI - 299-9.5/10.5 02- 3H8804
02- TRI - 299-408. 0/ 41. 2 02-0J0904
02-VAR--/0 02- 4F7804
02-VAR--/0 02- 4E6704
02-VAR--/0 02- 4H9204
02-VAR--/0 02- 3H7204
02-VAR--/0 02- 4H8704

Statement of Ongoing Contracts - Federal Aid
02

Category Bid + CCO

FEDERAL Al D (| NTERSTATE) $70, 952, 249

FEDERAL Al D ( PRI MARY) $32, 891, 260

FEDERAL Al D ( SECONDARY) $57, 897, 912

STATE H GHWVAY $82, 058, 468

$391, 565, 194

$635, 365, 083

Statement of Ongoing Contracts-Summary
District Work Completed ThisPeriod



Statement of Ongoing Contracts-Summary

District Work Completed ThisPeriod
02 $3, 320, 218
$3, 320, 218

Work completed this Period:
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